
 

 
 
 

This Week – Ongoing Work – 6/05/06 through 6/09/06 
 
CVC and East Front Plaza: 
 
• A skylight installation contractor continues installation of the south skylight above the Great Hall. Both the north 

and south skylights should be in place by mid-July.   
• Drywall installation and plaster work is complete in the three ceiling vaults above the Great Hall and the work has 

been inspected and approved.  Following the installation of acoustic panels in the ceiling soffits during the next two 
weeks, the scaffolding in the Great Hall will be dismantled and floor stone installation will begin.  

• Masons continue setting base stone and wall stone in the two lower levels (basement and Crypt levels) of the East 
Front transition zone. 

• Masons continue setting floor stone in the north half of the Exhibition Hall.   
• Crews are completing the concrete work around the new trees along the pedestrian walkways leading to the CVC entrances. 
• All mechanical systems and ductwork are in place in the Orientation Theater ceilings and inspections have been com-

pleted.  Installation of millwork is expected to begin next week. 
• Inside the House and Senate Expansion Space, the majority of framework and drywall installation is complete on all 

three levels in both spaces.  Wall and ceiling “close-in” inspections for all of the mechanical, electrical, plumbing, 
and fire safety systems are ongoing. 

• Masons are setting stone on all three levels of the House and Senate stairwell atria. 
• Workers continue to assemble mechanical elements and finishes to escalators and elevators near the Great Hall.   
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Nearly 35 feet above the Great Hall floor, a skylight installation crew has begun installing the glass panels for the south skylight. 



East Capitol Street Utility Tunnel 
 
• Preparatory street restoration work is complete on East Capitol Street between First and Second Streets.  Milling of 

the existing asphalt on the north side of the street is also complete.  This week, the DC Department of Transportation 
is expected to repair conduit and complete work to restore the operation of a traffic light at First Street.  The street 
will be paved immediately following the completion of this work, expected at the end of this week. 

• Insulators and electricians continue working inside the tunnel.  Final connection work between the CVC tunnel and 
the existing utility tunnel below 2nd Street will begin pending completion of an asbestos abatement effort in the 2nd 
Street Tunnel. 

 
Next Week – 6/12/06 – 6/16/06 
 
CVC, East Front Plaza Work, East Capitol Street Utility Tunnel  
 
• Skylight installation will continue 

above the Great Hall.  Pending the 
completion of ceiling panel installation 
in the Great Hall soffits, crews may 
begin dismantling the scaffolding 
throughout the Great Hall, clearing the 
way for floor stone. 

• Floor stone installation will continue in 
the north half of the Exhibition Hall. 
Ceiling drywall installation is expected 
to continue along the center zone of the 
Exhibition Hall. 

• Crews will continue to install 
ductwork and piping for all heating, 
cooling, supply, waste water, fire 
protection, and electrical systems; 
build mechanical spaces, install cable 
trays, and install finish stone in areas 
on the upper and lower levels of the 
facility. 

• Installation of base and wall stone 
will continue inside the East Front 
transition zone at the upper level of the CVC and at the Crypt level inside the East Front of the Capitol. 

• Masons will continue setting stone along the walls of an emergency egress stairwell near the face of the Capitol. 
• Crews will continue installing mechanical, electrical and 

plumbing systems, metal stud walls, drywall and 
ductwork, and continue paint priming in various zones 
throughout the House and Senate Expansion Space.  
Stone installation will continue in the stairwell atria. 
Wall and ceiling close-in inspections continue 
throughout both expansion spaces. 

• A contractor of the DC Department of Transportation will 
continue efforts to restore the electrical conduit for the 
traffic signal at First Street.  Street paving and striping will 
be completed once the traffic signal is fully operational. 

• A CVC landscape architect consultant is expected to 
inspect a paving mock-up of a decorative paving pattern to 
be used around the historic Olmsted-designed lanterns, 

    fountains and seatwalls on the East Front Plaza. 
   

For additional information about the Capitol Visitor Center project, please contact Tom Fontana, Project Communications Officer 
at (202) 228-1310, or by e-mail at tfontana@aoc.gov.   Other project information is available on the CVC web site at www.aoc.gov. 

A CVC crew prepares a concrete foundation for the historic seat 
wall around the large grassy oval on the south side of the Plaza. 

Painters complete the final touches on the soffits between the barrel-shaped ceiling vaults above 
the Great Hall.  Crews are expected to begin dismantling the scaffolding in the Great Hall late 
next week, clearing the way for stone masons to begin installing 20,000 square feet of floor stone.


